Mid-Point Construction Estimate

Updated for IPWG May 2022 Meeting

Existing SIR (May 2022) Language & Suggested Redline Changes

1. Address Industry request for Mid-Point Construction Estimates
2. Minor modification to Step 6: Utility Completes the CESIR
3. Revisions to Appendix L to include Revised Construction Schedule and Mid-Point Construction Estimates

Reference documents: May 2022 SIR

Section C. Application Process Steps for Systems above 50 kW up to 5 MW > Step 11 > D. Payment and Construction
Milestones. Page: 13

Within thirty (30) Business Days of receiving the 25% payment, the utility shall provide an initial
construction schedule to the applicant (consistent with Appendix L). The utility shall commence design work
in accordance with its published guidance, unless otherwise directed by the applicant.

The applicant will have one hundred and twenty (120) Business Days from when the utility confirms receipt
of the 25% payment to pay the remaining 75% to the utility. The utility will provide a receipt to the
applicant. Within thirty (30) Business Days of the payment, the utility will provide an updated project
construction schedule (consistent with Appendix L).

If the applicant does not make a payment due under this section in the time required, the application shall be
removed from the utility’s interconnection queue with no further action required of the utility.

Within (10) Business Days of completion of design work, the utility will provide an updated upgrade costs
estimate if the scope of work changed from the CESIR estimate.

STEP 6: Utility Completes the CESIR > Bullet 5, Page 11

Upon completion of the CESIR, the utility will provide the following, in writing, to the applicant:
1. notification of whether the proposed system meets the applicable criteria considered in the CESIR
process;

2. utility system impacts, if any;
3. a description of where the proposed system is not in compliance with these requirements;

4. detailed description of reasoning and justification for any system upgrades and associated equipment
deemed necessary for interconnection of the project;

5. a good faith, detailed estimate of the total cost of completion of the interconnection of the proposed system
and/or a statement of cost responsibility for any system upgrades and associated equipment deemed

necessary for interconnection of the project,-which-is-vahid-forsixty {60} Business-Bays; and
6. a Qualifying Upgrade Disclosure, if applicable.


https://www3.dps.ny.gov/W/PSCWeb.nsf/96f0fec0b45a3c6485257688006a701a/dcf68efca391ad6085257687006f396b/$FILE/May%202022%20SIR%20-%20FInal%20-%20DMM.pdf

APPENDIX L: Project Construction Schedule

Milestone

Estimated Time

Duration to Completion
(Weeks)

Responsible Party

25% Payment

Interconnection Customer

Administrative Setup

Utility

Customer Submittals
One Line and Three Line Diagrams

Stamped Site Plans

Interconnection Customer

Design Queue

Utility

Permitting/Easements

Utility

Upgrade Design — Line/POI/Substation
Design

Utility: Complete design to the point
of material ordering

75% Payment**

Interconnection Customer

(120 Business Days after 1%
Payment)

Updated Construction Schedule

Utility: Provide an Updated

Construction Schedule

Updated Upgrade Cost Estimate

Upgrade Design + 10BD

Utility: Provide an Updated

Upgrade Cost Estimate

Scheduling/Procurement

Utility

Construction — Line/POI/Substation

Verification Test Coordination
Customer Witness Testing

Energization/Permission to Operate

Per SIR Timelines

Utility/Interconnection customer

Customer submittals required to be
approved to schedule test

Total Project Duration

Utility/Interconnection Customer




